BTVLEP

AGENDA

BOARD MEETING 2nd February 2018

ITEM 7

Is this item Open/Confidential – (if confidential please highlight the appropriate sections)
Title: Chief Executive’s Report
Purpose: To update members and seek approval to key issues and activity since the
November 2017 Board meeting.
Recommendation: Board members are asked to note the content of this report and
support the following actions:1

2
3

Note the progress made in delivery of the Local Growth Fund programme in
2017/2018 and endorse the quarterly submission made to the Ministry of
Housing, Communities and Local Government. (Item 1)
Endorse the BTVLEP Budget for 2018/2019 (Item 3)
Endorse the request to cash-flow a BTVLEP Broadband Management
programme resource, capped at £113,235, from BTVLEP funds to support
programme continuity (Item 4).

1

Local Growth Fund Programme and Financial Update

BTVLEP submitted the latest quarterly Local Growth Fund submission on January 22nd. As part of
this process a dashboard summary, endorsed by our section 151 Officer, of expenditure against the
current spend profile for the financial year is produced and is shared as Appendix 1 to this report.
The full summary of the Local growth Programme which is based on the original spend profiles and
which is presented to Members for each board meeting is attached as Appendix 2 to this report.
During the first three quarters of the 2017/18 financial year BTVLEP have approved expenditure of
£5.4m against an annual expenditure target of £20.5m. This currently represents 27% of the revised
annual expenditure profile. This figure will increase to 80% once the funding for the Eastern Link
Road project is approved.
A summary of progress against the projects within the Local Growth fund portfolio not covered
elsewhere in this board pack are listed below:Eastern Link Road South (Woodlands)
Following LEP Board meeting November 2017, BTVLEP requested Buckinghamshire County Council
to prepare and submit an Outline Business Case for the stand alone Eastern Link Road scheme. The
LEP Board previously considered the business case for the combined Stocklake Urban and Eastern
Link Road schemes in 2015, with the recommendation that funding for Stocklake Link be approved
and that a separate Business Case should be submitted at a future stage.
The revised Outline Business Case was received on 12th January and forwarded to White Young
Green who have been appointed by BTVLEP to carry out an independent assessment in accordance
with the assurance framework.
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The WYG initial report was received 24th January, which highlighted several areas of clarification and
request for additional information which have now been addressed. WYG have now submitted their
final report recommending Approval of the Outline Business Case for Eastern Link Road (Appendix
3), a meeting of the LGF Programme Board will be scheduled for February to approve release of
funds, a decision which we will ask to be ratified at the March meeting of this board. BCC are
progressing detailed design and a reserved matters planning application for the scheme. These
matters will be addressed at Full Business Case stage.
High Wycombe Town Centre & Southern Quadrant
This project is making good progress with Phase 1 (Westbourne Street) and Phase 2 (Desborough
Road & Westbourne Street) completed. Construction work has started on Phase 4 (Suffield Road &
Queen Alexandra Road) and Phase 5 (Queen Victoria Road & Easton Street) is out to public
consultation. Design is being progressed for Phase 6 (Cressex Business park junction).
All phases are expected to be completed within programme and forecast within available budget.
A355 Improvement - Beaconsfield Relief Road
The County Council is in final stages of detailed design and procurement with appointed contractors
Balfour Beatty and Peter Brett Associates. BCC has sought to resolve budget shortfall through 'value
engineering' to reduce scheme costs and obtained approval from the Bucks Local Transport Board
(BLTB) at a meeting on 23rd January for the reallocation of uncommitted LGF funds to cash flow the
advanced delivery of the A355 Beaconsfield Link and Aylesbury South East Link Road schemes.
This is covered in section 2 of this report.
The County Council is working with SBDC Planning team to agree policies within the Local Plan that
aim to secure future contributions towards the A355 road scheme as and when development comes
forward. Works on the northern section of road are due to start at the end of April 2018.
Separately, Inland Homes have submitted their planning application to South Bucks District Council
for the Wilton Park development. Discussions with the developer are ongoing to ensure the southern
section of the relief road is synchronised with the delivery of the northern section.
Crossrail - Multimodal Links to Taplow Station
BCC Cabinet decision has been made to progress the share cycleway link to Taplow station.
BTVLEP previously granted conditional approval at Board 20 November 2015, subject to the
following conditions being met.
"Sign an offer letter for CONDITIONAL APPROVAL of £1.53m grant for the Taplow scheme, subject
to submission of material for full approval (summary of consultation responses, firm project budget,
procurement response, Quantified Risk Assessment etc.); an Independent Cost review post
procurement (if deemed necessary to satisfy VfM requirements because of procurement approach);
completion of a footpath condition survey; and the allocation of 3% Optimism Bias at Full Approval"
These requirements have now been met and Provisional Offer letter will be issued to
Buckinghamshire County Council to commit the £1.53m LGF grant. BCC have advised that works
are due to start June 2018.
Amersham & Wycombe College Estate
The scheme has been completed and final claim for LGF grant submitted in Quarter 3, arrangements
are being made for communications activity following the completion of this work.
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5G Testbed and Innovation Centre
The building refurbishment is now expected to be completed by end of Feb / early March 2018.
When the building is available the installation of furniture, IT equipment and 5G hardware and
software will begin. This is will take three weeks and the 5G facility is expected to be completed by
end of March. A financial claim for remaining £530k grant is expected in Q4.
The grant funding agreement has been signed with Space Applications Catapult to commit £2m LGF
grant towards Innovation / Incubation centre.
Marlow to Maidenhead Rail Upgrade
Great Western Rail have yet to confirm timing of the study for the upgrade of this rail link. Currently
this project is a risk within the LGF programme with uncommitted grant allocation of £1.7m
Buckinghamshire Healthcare and Innovation Centre – Stoke Mandeville
Buckinghamshire Healthcare NHS Trust - Alternative space has been identified to enable SME’s to
be supported by the Trust Research and Innovation team. The Trust is funding space for R&I team to
be housed nearby, this will enable SME’s to have access to support from R&I clinical teams and
governance team.
Designs have been drawn for the space and project team identified. There has already been interest
from a Hungarian company to rent one of the innovation labs to develop products with the Spinal
Injuries Centre as part of their plans to establish a UK subsidiary.
At Bucks New University space has been identified and plans have been drawn up by architects and
design team. The University has been getting advice from other innovation centres to secure the best
set up.
A £762,000 ERDF grant funding has been approved, this funding route will enable provision of
innovation hub management and support the activities of the Innovation Centre.
UCAV Innovation Lab – BEST
Ground floor incubation spaces - Initial schemes and costings have been received. The estimates
have risen since the bid was written but BEST are now working with AVDC on a competitive quoting
exercise with contractors that we anticipate will bring costs down. It is anticipated that the bulk of the
funding being claimed will be in early 2018-19.
Cyber investment - £320k allocated - Hardware and software requirements have been established
and will go out to tender in January and award in March. The full allocation being used and being
spent in the first quarter of 2018-19.
CAD/Virtual Reality investment - £188k allocated - Specification completed and order for £102k
of ICT equipment now placed. Any savings from this element of the project will be used towards the
ground floor incubation spaces.
Mobile outreach investment - £60k allocated - Procurement underway and it is anticipated that the
full allocation will be used in the current financial year.
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University of Buckingham
Construction on building works for the Vinson Centre for Entrepreneurship and Innovation are on
schedule and on budget, a £600k claim made in latest quarter with completion expected in
September 2018.
Aylesbury South East Link Road (DfT Retained Scheme)
BCC are progressing DfT WebTAG compliant Major Scheme Business Case, detailed design,
planning application work and land assembly.
The project is reporting a risk around implications of the railway crossing and Network Rail ‘Shared
Value’ policy, which seeks to claim up to 50% of development value. BCC are taking legal advice
from QC.
Skills Capital Application - Creative Media Skills
A business case has now been received from Creative Media Skills in support of a capital skills
funding application for the development of their academic programme of technical skills for the film
and screen industry at the Pinewood Studio’s site. The proposals have advanced from the initial
application submitted in May 2017 to support the delivery of accredited courses for Leicester De
Montford University. Given the significant changes from the initial application, Hewdon Consulting will
be undertaking more in depth assessment into the programme outputs and deliverability and long
term financial stability and aim to reporting back to the March meeting of this board with a full and
final recommendation on a funding decision.
2

Bucks Local Transport Board Funding

The Bucks Local Transport Board (BLTB) met on January 23rd to consider proposals for the
allocation of BLTB funding in Buckinghamshire. At this meeting BTVLEP were represented by
Michael Garvey and Bucks CC were represented by Mark Shaw who Chaired the meeting.
DfT allocated £8.3m to BLTB as follows:
2015/2016 £2.1m
2017/2018 £3.0m
2018/2019 £3.2m
The BLTB agreed in 2014 to allocate the initial £2.1m to deliver the Stocklake Urban Road (now
complete) and to provisionally allocate the remaining £6.2m funding for High Wycombe Reserve
sites.
The High Wycombe Reserve sites are being allocated in the submission version of the Wycombe
Local Plan. However, although there are extensive pre-application discussions ongoing, no planning
applications have yet been submitted and despite work to identify potential schemes to mitigate the
impact of these sites, apart for proposals for the A40 London Road, there are no schemes yet ready
to progress to meet the funding profile. In addition LEP priority schemes including the A355 in
Beaconsfield and the Aylesbury South East Link Road which have been allocated LGF funding are
now under financial pressure. It was recommended and agreed that BLTB funding be used on these
two schemes, with any surplus funds being recycled at a later time.
It was agreed that the allocation of BLTB funds is adjusted in in line with Table 1 and that a further
review be undertaken in 2019.
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Summary of the proposed LTB Funding allocation
LTB
Proposed
Revisions to profile

2017/18
£

2018/19
£

2019/20 £

Total £

A40 London Road High
Wycombe
(NPIF
scheme)

100,000

2,091,200

320,000

2,511,200

Aylesbury South East
Link
Road
(LGF3
scheme)

1,229,05
4

0

(1,229,054)1

0

A355 gap funding

0

2,000,000

1,163,063

3,163,063

Wycombe reserve sites
(tbc)

0

0

525,737

525,737

Total per year

1,329,05
4

4,091,200

779,746

6,200,000

1

LGF repays LTB funding which has been used to cover preparatory costs

Table 1: Proposed revision to LTB allocation
3

Budget Update 2018/2019

Board members are asked to approve the outline budget statement shown below for BTVLEP for the
year 2018/2019.
BTVLEP 2018/19
Operational Revenue Budget
The Budget Statement for the year 2018/19 to 31st March 2019 is detailed below:
INCOME

EXPENDITURE

Local Government & Outside Contributions

(298,818)

Staffing Related Costs

National Government Contributions

(865,000)

Board Support and Office Costs

Other Income

Brought Forward
Carried forward from previous years

TOTAL BUDGETED INCOME

(43,111)

Other Costs (including external research,
marketing and communications,
meetings, exhibitions and conferences)

806,915
92,017

647,789

Total Costs

1,546,722

Recharges

64,629

-

(1,206,929)

Total Budgeted Expenditure in 18/19
Transfers from Reserves
TOTAL BUDGETED EXPENDITURE

1,611,351
(404,422)
1,206,929
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BTVLEP 2018/19
Operational Revenue Budget Breakdown
A full breakdown of the BTVLEP Income and Expenditure budget for 2018/19 is as below:
Income
Local Govt, Outside Contributions & Other Income
Contributions from Outside Bodies - LEP Management
Secondment Income - LEP Management
Other Government Grants - LEP Skills CEC Staffing & Costs

(341,929)
(249,786)
(29,643)
(62,500)

National Government Contributions
LEP Capacity Building in Transportation Grant
Local Growth Fund Grant for LEP
LEP Core Revenue Funding Grant

Expenditure
Staffing Costs
*
Board Support & Office Costs
**
Marketing & Communications, Exhibitions & Conferences
Strategy/ Project Funding

1,546,722
806,915
92,017
114,284
533,505

Notes
*Staffing costs include salaries, NI, pension, bonus, salary recharges and staff
travelling costs
** Board Support & Office costs include project work & project management
costs, rents, wayleaves & hire of premises, computer software license &
purchase, telephones, subscriptions to national bodies, other professional &
consultancy fees, general office expenses, website development costs and

Recharges

4

64,629

(865,000)
(250,000)
(287,000)
(328,000)

Broadband and Digital Strategy, Revenue Funding Update

At the last meeting of this board a request was issued to all partners to consider the options for
supporting the revenue funding for the Buckinghamshire element of the Broadband Programme.
At this meeting, Members approved funding of up to £108,408 towards BTVLEP’s funding
contribution if this commitment was matched by other partner contributions. At the subsequent Digital
Infrastructure Group meeting on 12th December the request for funding contributions was not
endorsed by Aylesbury Vale and Wycombe District Council representatives who asked for the
individual allocations to be re-assessed removing the BDUK match funding contributions. This
request was agreed and a revised funding schedule attached as Appendix 4 to this report was
circulated. On January 24th a receipt was received from the District Council’s to say that they were
unable to commit to this request at this point in time pending further information relating to the
contract delivery and expenditure but were committed to supporting a solution to the revenue
delivery in the longer term.
In light of the continued delay in securing partner funding commitment, and the associated risks in
programme delivery I am therefore seeking Board approval to increase the BTVLEP funding
allocation by £4,827 to £113,235 to be used immediately to support the recruitment of a programme
management resource for the Buckinghamshire broadband programme. This funding could be
reclaimed from gain-share income expected at the end of contract 2. I would also be seeking to
ensure that the programme management resource reports directly through me to this board.
In light of the request for clearer information on broadband programme delivery a new monthly
headline summary report has been produced, a copy is attached as Appendix 5. Over the coming
months this will be developed to include specific ward level information for investing partners but in
headline terms, Buckinghamshire has now passed 93% overall superfast coverage and the BDUK
phase 2 contract has connected 3,100 premises with 35 cabinets and the first full-fibre network live.
5

Business Loan Fund – Ex Ante Evaluation

Over the past quarter BTVLEP have engaged Blue Sky Finance to undertake an Ex-Ante Evaluation
to assess the viability of a new financial instrument to be delivered in Buckinghamshire.
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This assessment is required to support the application of ERDF funding of up to £3m for this project to
work alongside Local Growth Funding, Growing Places funding and private investment in a fund of
funds.
The assessment has shown that there is a significant demand for such a fund in the county and that a
simple small business loan fund would be highly desirable and deliverable by the beginning of 2019.
A copy of the summary report and proposed timeline that were presented to the ESIF Committee in
January are attached as Appendix 6 and 7 to this report.
Jonathan Dixon from Blue Sky Finance will be in attendance at the meeting to present a summary of
the report findings and proposed development timeline.
6

Growth Hub Update

In December DCLG confirmed that the Buckinghamshire Business First Growth Hub (BBF) has been
judged to be in the top 5 Growth Hubs in the Country. This accolade is in no small part due to its
excellent delivery record for SME competitiveness programmes to thousands of businesses not only in
Bucks but across several LEP areas. This willingness to collaborate across several LEP areas to enable
all to achieve economies of scale is acknowledged as best practice by government.
Delivery update
In the 9 months to 31st December 2017 BBF has had over 27,656 interventions with businesses with 317
jobs created as a direct, auditable result of some of those interventions. Other outcomes have been
improvements in productivity, increased resilience to Brexit , employment land challenges and HS2
impact, increased turnover and workforce development.
Qtr 4 2017/18 will see external evaluations commencing for Low Carbon Workspaces, the Growth
Programme , Growth Hub delivery 2017/18 and for the first 5 years of Buckinghamshire Business First .
Whilst time consuming for the team external evaluations will provide independent assessment of BBF’s
capabilities in terms of business engagement, delivery and audit clearance.
Sustainability
As reported elsewhere, Growth Hub funding has been confirmed for the next 2 years at the same level
as previous years. In terms of delivery the Government has confirmed that it will guarantee EU funding at
current levels for structural and investment fund projects until the end of the current programme period
(2023). This is positive for Buckinghamshire Business First and its current model for leveraging funds to
match to its core contracts from Bucks County Council and BTVLEP (GH).
The Industrial Strategy will be a key driver of the Shared Prosperity Fund which will replace the current
ESIF.
A review of what actions could be most effective in improving productivity of SMEs will be conducted by
Government and will include how to address the ‘long tail’ of less productive businesses. The review will
evaluate the role of digital services, data and information in the take up of effective business advice and
support services. Policies the Government intends to take forward from this review will be announced in
Autumn 2018.
Government has confirmed that it will work with UK businesses to encourage emerging consumer
markets, and the development of innovative products and services “that support people throughout their
working life and into retirement”.
Based on a review of the Small Business Research Initiative programme, the Government will improve
public procurement as an important source of finance for innovative businesses.
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The Government will appoint nine UK Trade Commissioners, to head the overseas operations for the
Department of International Trade (DIT). These HM Trade Commissioners will develop a regional trade
plan covering export promotion, investment (inward and overseas direct investment) and trade policy
overseas.
A common thread running through the Industrial Strategy is recognition that the people best placed to
drive forward local economies are those who live, work and do business in them. Harnessing this local
insight is deemed to be critical to developing Local Industrial Strategies that are grounded in local reality
and reflect a collective ambition for economic growth and prosperity.
As well as identifying local strengths, challenges and future opportunities, local industrial strategies will
be expected to consider what action will be needed to boost productivity, earning power and
competitiveness.
As a result of its previous delivery Buckinghamshire Business First should be well placed for bidding to
the Shared Prosperity Fund. Future project development for the team is likely to focus on:


Business Support & Growth



Mobility



Tourism



Research and Higher Education



ICT / Digital



Exporting and access to finance



Affordable energy and clean growth



Employment



Healthcare



Construction



Artificial intelligence

Visit Buckinghamshire Tourism activity update
The key areas of focus for the team are currently :


Focus on Excursions Group Exhibition at Alexander Place, 27th January



Continued focus on the Plan an Event in Bucks page of website to ensure more businesses get
engaged



Further articles for the website – focus on walking and cycling as limited info on the website
currently



Creating itineraries – food & drink, walking, cycling etc.



Finalising the Midsomer Murder joint promotion in readiness for Excursions



Continued research into WW1 and Suffragettes and opportunities to link into Buckinghamshire for
2018



Starting to form focus groups for the various components of the visitor economy such as
attractions, hospitality, accommodation etc .



The benefit of
Awards and upskilling businesses to raise their profile and that of
Buckinghamshire and The Chilterns.
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7

English Tourism Week and how we can we maximise Bucks exposure.

Skills Update

The political landscape has changed significantly over recent years and the focus on skills and
productivity grown significantly. In April 2017, an increased focus on apprenticeships was formalised
with the introduction of the Apprenticeship Levy and the forthcoming technical education reforms
promise to address key skills gaps and shortages.
Six key sectors have been identified as a focus for the Buckinghamshire Skills Strategy, and the aim
is to create a sector specific action group for each:
a. Construction
b. Creative Industries (film, media, digital and games development)
c. Information economy (cyber security, big data)
d. High Performance Technology (automotive, aerospace, defence, robotics, AI, micro-electronics)
~ linked to Silverstone and Westcott Enterprise Zones
e. Life Sciences and Medical Technologies (Drugs manufacture and delivery technology, medical
devices, healthcare systems and services)
f.

Food and Drink Manufacture ~ Linked to Woodlands Enterprise Zone

The focus for these employer-led sector action groups in Buckinghamshire will be to develop
initiatives and support to address skills issues and economic development challenges for our
identified growth sectors. We will also seek to align with relevant sector deal activities as and when
possible. These sector focussed collaborations will give the BTVLEP skills agenda a deeper
understanding from the industry coalface, address skills, talent, and productivity issues, drive the
apprenticeship agenda and build local development opportunities. Each group will comprise of 12
members including 8 employers plus representation from a sector skills council or trade association,
BTVLEP and BBF.
To ensure the BTVLEP Skills & Employability Board is structured and the purpose of the Board
aligned to work with these new developments, the membership of the Board will reflect the above
sector groups and focus, and will be informed by these new sub-committees.
The Creative Industries Sector Action Group is the most developed at this stage with membership
comprising of Creative Media Skills (also on the Skills Board), Creative Skills Set, Pinewood Studios,
Red Camera, Mix 96 (also on the Skills Board) and interest expressed from Boundless TV and CTV
Outside Broadcast company, and the first meeting is scheduled for 8th February. It is the aim to have
all six groups established by the summer 2018.
Institute of Technology Bid:
An Institute of Technology is a new type of higher education institute which specialises in
engineering, technology, applied science, and sometimes natural sciences, offering technical
provision at levels 3-5 which could include apprenticeships and HNDs.
BEST (Buckinghamshire Education, Skills and Training) is a partnership between Buckinghamshire
College Group, Buckinghamshire New University and Buckinghamshire University Technical College.
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Together, they offer a committed partnership across educational boundaries, combining the
reputations and expertise of each partner with a new approach to working with employers,
organisations and individuals to provide flexible and creative education and training solutions, and it
is BEST that now leads on the bid for an Institute of Technology in Aylesbury. As per the BTVLEPled EOI, the proposal is for the IoT to be located at the University Campus Aylesbury Vale.
The proposed specialism for the IoT is assisted technologies for health and social care which builds
on the extensive expertise and provision already offered by the BEST partnership, but extends it to
embrace new technologies and innovative developments for the sector. This offer will link in well with
the UK Space Agency’s Satellite Applications Catapult in the Westcott Enterprise Zone
For the Buckinghamshire proposal to be able to compete with larger city proposals, it is essential to
connect with our LEP partners in Berkshire and Oxfordshire to develop a cross boundary approach.
Positive conversations are underway to explore aligned SEP priorities, a hub and spoke model which
could include Oxford’s nuclear and Berkshire’s digital specialisms for medical technologies and
potential employer partners. The deadline for proposals to be submitted is 1st March 2018.
8

European Programme Update

The Buckinghamshire ESIF committee met on January 16th and endorsed a £762k application for the
Buckinghamshire Health Innovation Centre submitted by Bucks New University a total of £2,262m of
funding allocated to BTVLEP has now been contracted.
It was reported that national ERDF programme delivery has passed the threshold for 2018 EU
targets and would not therefore be subject to any penalties. In Buckinghamshire, funding calls
remain will remain open in all ERDF programme areas in March 2018.
It was also reported that the timeline for applications for the rural growth programme which can
support funding applications in excess of £150k will remain open until May 2018.
9

Aylesbury Garden Town

I attended the latest meeting of the Aylesbury Garden Town Programme board as an alternate
representative to Cllr Nick Naylor who was unable to attend. This meeting considered proposals for
the future governance arrangements for the board and the process for approving funding
submissions for use of allocated funding. It was agreed that the Leader of AVDC be appointed as an
interim chair of the Garden Town Board but that efforts be stepped up to secure a new permanent
chair wholly independent of either the planning authority (AVDC) or the highways authority (BCC).
I have requested that a presentation on the development of the Garden Town programme be made
available for this Board.
10

Enterprise Zone Update

As reported in November, positive progress is being made across the 3 AVEZ Sites (Silverstone,
Westcott and Woodlands).
The principal milestone achieved since November has been the completion of the Silverstone Multi
Utility Trench funding agreement to provide off site utilities infrastructure to serve the EZ site.
Confirmation of this enhances the ability to rapidly bring forward development to meet short
timescales often required by potential occupiers and also provides full flexibility to develop any
location within the EZ site through removing utilities constraints. Procurement is underway with
physical site works due to commence after the 2018 Grand Prix and run for about 12 months.
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At Westcott, both the 5G Step Out Centre and Incubation Centre will be operational by April and
June respectively. Work on the Innovation Centre planning application is ongoing with submission
due mid 2018. The SAC are working on marketing and launching these facilities and we will work on
a communications strategy with SAC.
At Woodlands, following the resolution to grant outline planning consent in October progress is
being made on agreeing the S106 Agreement with AVDC / BCC so that a planning consent can be
formally issued hopefully by April 2018.
Given the increased level of activity now being seen at Enterprise Zone sites it is essential that a
smoother process for the reconciliation and re allocation of rate relief funding is implemented. I am
working with AVDC to ensure that improved processes to deliver this are put in place.
11 Communications Update
During the period of November to January we have promoted and supported a number of key
projects including: supporting the visit by Government Chief Scientific Adviser, Professor Whitty to
witness first-hand the innovative employer engagement work carried out by BTVLEP’s Skills Hub to
prepare young people for the world of work; communications activity around the government’s
announcement of its Industrial Strategy, which contained many of the points highlighted within
the BTVLEP consultation response, and the publication of the National Infrastructure Commission
report on the Oxford to Cambridge Growth Corridor; support for the visit by Lord Henley to Pinewood
to witness BTVLEP’s delivery of economic growth in Bucks.
The tender for the refresh of the BTVLEP website will close on January 25th with a number of
businesses expressing interest in this piece of work. It is intended that the new website will be
operational by April 2018.
We will also be looking to produce a summary report to mark the two year timetable for the
Enterprise Zone development and will be arranging photo opportunities for a number of our
completed LGF projects.
Members are asked to :Note the content of this report and support the following actions:1

2
3

Note the progress made in delivery of the Local Growth Fund programme in 2017/2018
and endorse the quarterly submission made to the Ministry of Housing, Communities
and Local Government.
Endorse the BTVLEP Budget for 2018/2019
Endorse the request to cash-flow a BTVLEP Broadband Management programme
resource, capped at £113,235, from BTVLEP funds to support programme continuity
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